

Innu file

**INNU ROUND TABLE SECRETARIAT
CAPACITY DEVELOPMENT PROJECTS – 2013/2014**

1 December 2013 10:09 AM

PROJECT #	PROJECT TITLE	COORDINATOR/LEAD	START DATE	LOCATION	STATUS/COMMENTS
2012-4-1	SIFN Youth Leadership in Health	Ruben Pillay/Jack Penashue/Mary Pia Benuen	Mar/Apr 2013	Sheshatshiu	Coordinator and youth workers hired. Activities being coordinated with Health, Education, Employment and Recreation. New workers interviewed Sep 2013.
2012-5	IRT Health Coordinator	IRT Ex Dir/Health Directors	Jan 2013	Sheshatshiu/Goose Bay/Natuashish	Coordinator hired. Started Jan 28 th . Workplan for 2013/14 prepared and submitted. Incumbent was on extended leave for family/personal reasons – returns to work Dec 5 th .
2012-8	Health Liaison Officer – Navigator (HL0) <i>Simon</i>	Health Directors/IRT Ex Dir	March 2013	MIFN/SIFN/Goose Bay/Halifax	Joint MIFN/SIFN Selection Committee selected candidate. Workplan prepared and submitted. Orientation with HC completed 15 Apr-28 Jun. Workplan amended to assume role of Chair/Coord of IMC during absence of Health Coord.

PROJECT #	PROJECT TITLE	COORDINATOR/LEAD	START DATE	LOCATION	STATUS/COMMENTS
2012-9-2	Health Capacity Development Initiatives for 2013/2014 – New Projects	IRT Ex Dir/Health Directors N2N/Jeff Brant	March 2013	SIFN/MIFN/Goose Bay	Completed after Leaders Forum and Practitioners Forum in Feb/Mar and IRT in Apr. Proposal submitted 30 May 2013. Joint HC/AANDC/Innu mtg Jul 25 th . Approval received. LCCM jointly funded by both AANDC and HC. Capacity Support to MIFN submitted on separate proposal to HC and approved.
2013-1	Connecting The Pieces – Innu Health Strategy	IRT Ex Dir Health Directors/Planners N2N/Chignecto	Sept 2013	Labrador	Workplan and process to be aligned with LCCM modules on planning and Leaders/Prac forum reports. Coordinating meeting planned for Dec 2nd to bring pieces together. Prep work underway. Briefing at IRT Mtg Dec 4 th .
2013-2	Leadership Certificate in Community Management (LCCM)	Ex Dir IRT Sec/Jeff Brant	Sept 2013	Goose Bay Sheshatshiu/Natuashish	Participants recruited/briefed in GB Sept 12 th . Applicants – 22. Contracts with UPEI and management coaches in place. Schedule adjusted due to late confirmation of funding approval and delay in BCRs. Block 1/first Module conducted Oct 7-11 th in Goose Bay. Briefing at IRT Mtg Oct 2 nd and Dec 4 th . Second module Dec 9-13 th in Goose Bay/Sheshatashiu.

PROJECT #	PROJECT TITLE	COORDINATOR/LEAD	START DATE	LOCATION	STATUS/COMMENTS
2013-3	Health Info Management System – Phase 2	Health Directors Leonor Ward	Sept 2013	MIFN/SIFN GB/Halifax/St John's	Work continues from 2012/2013. Contract in place. Work commenced. Advisory Committee established.
2013-4	SIFN Health Governance – Phase 2 <i>Option status 400</i> <i>Standard Health Assessment</i>	IRT Ex Dir Mary Janet Hill/Jack Penashue/Mary Pia Benuen IOG	July 2013	Sheshatshiu	SIFN Council briefed. IoG (Institute on Governance – Ottawa) contract in place. Work aligned with SIFN Elections Code initiative. First session Nov 25 th .
2013-5	FASD Systems Assessment	Ex Dir IRT Sec Health Directors	Oct 2013	MIFN/SIFN	Cathy Jong contracted. Work commenced. Activities aligned with FASD coordinators.
2013-6	Support to MIFN Health	Kathleen Benuen Jeff Brant	Dec 2013	MIFN	Funding approval received from HC Nov 29 th . Activities will be discussed with MIFN Council and Health Dir at IRT Mtg Dec 3 rd .